Five Year Plan

Advisory Committee
March 27, 2007

Five Year Plan - What is it?

Information requested by the Secretary
Identifies actions that could occur during the first
five years after Legislative action on a Preferred
Alternative
Includes actions necessary to implement the
Preferred Alternative such as:
Environmental documentation and permitting
Demonstration projects
Site access agreements
Air quality, water quality, and biological monitoring
Feasibility studies
Final design
Example actions provided, not comprehensive

Actions needed regardless of alternative




Prerequisites to Implementation of a
Preferred Alternative and Five Year Plan

Consideration and action by the Legislature
Adoption of a Preferred Alternative and
implementing legislation
Appropriation of
funding
Identification of
an Implementing
Entity

Five-Year Plan - Biological Actions

Continue demonstration project for Saline
Habitat Complex

Implement Early Start Habitat
Initiate site access agreements

Conduct environmental
documentation and &
permitting i i
Prepare final design

for Early Start Habitat

Monitor to evaluate
different design
configurations

Manage adaptively




Five-Year Plan - Biological Actions
(con’t)

Initiate biological monitoring and possible adaptive
management actions

Continue existing and establish expanded biological
surveys

Determine breeding
and roosting sites
Develop specific
impact avoidance
measures

Investigate fish
species options for
salinity and
temperature
tolerances

Five-Year Plan - Water Quality
Actions

Initiate water quality monitoring and modeling

Conduct nutrient, selenium, and hydrogen sulfide
investigations (including sediment sampling)
Gather additional
data to supplement
modeling

Conduct additional
modeling analyses
Coordinate with water
guality and health
regulatory agencies




Five-Year Plan - Air Quality Actions

Initiate air quality monitoring
Install additional monitoring stations
Conduct playa testing for emissivity
Conduct hydrogen sulfide
analyses
Evaluate effects to
crops from salt and dust

Evaluate microclimate
effects
Coordinate with local

responsible and
regulatory agencies

Five-Year Plan - Tribal, CEQA/NEPA,
Permitting, and Site Access

Coordinate with the Torres Martinez Tribe
Coordinate with appropriate partners

Initiate project-level CEQA analysis

Seek Federal involvement for project-level NEPA
analysis

Continue public and stakeholder outreach

Identify appropriate permits and initiate
discussions with permitting agencies

Initiate site access agreements

Initiate hazards investigations
Unexploded ordnance and Phase | surveys




Five-Year Plan - Feasibility Study,
Design, and Related

Initiate bathymetric survey
Identify potential geothermal facility locations

Initiate geotechnical studies

Initiate evaluation of construction methods

and materials

Initiate feasibility studies
Incorporation of recent inflow data into

hydrologic modeling

Hydraulic modeling for facilities
Initiate final design

Action by Legislature

Year 1

Biological Actions
* Demonstration Project
= Early Start Habitat
* Monitoring

Year 2

Year 3

Year 4

Year 5

Water Quality Actions
* Monitoring and Modeling

Air Quality Actions
* Monitoring

Tribal, CEQA/NEPA, Permitting, Access
+ Coordinate with Tribe and Partners
* Project-level CEQA/NEPA
= Permitting
= Access Agreements

Feasibility Study and Design
= Bathymetric Survey
+ Coordinate with Geothermal on Locations
» Geotechnical Studies
* Feasibility Studies
» Final Design




